Protocoll Kick-Off October, 21th

- 1. Wicket tests; 4-5 GUI per requirement; 4-5 DB = 25 h
- 2. 20 h additional effort: BL changes 20h + 15h = 35h
- 3. Search and sort of issues/descriptions; filter: issue id, date(last days) hibernate criteria +5h for GUI filter
- 4. instead form \rightarrow list record;
- 5. Stopwatch: generel stopwatch vs. Issue stopwatch; distinct: only one general stopwatch; generel 15h + Issue 15h + 5h
- 6. Seperate filtermodule (split up filter and search)
- 7. Time list: target/actual per project; 20h
- 8. Analysis across projects + filter 15h
- 9. Analysis for work performance with filter 15h
- 10. Search 15h
- 11. Filter 15h
- 12. PDF-print 60h allocation to 15h parts
- 13. Gantt Prints sev. charts
- 14. Administration 60h allocation
- 15. Login Logout 10h
- 16. Authoriz. concept 40h
- 17. Link-Generation: +Config Replacement 15h
- 18. Generic Issue Tracker interface: research: 2h per Issue Tracker (4 different Issue Tracker); Tables, 30h
- 19. Mantis Integration: 20h
- 20. GitHub Integration: 20h
- 21. Activate last edited Issue: 8h
- 22. Workspacespecific time assignment to projects: 20h
- 23. JMS-interface: 42,5h
- 24. WSDL: 42.5h
- 25. Drag & Drop: 10h; 2ter tab with closed Issues (minimize) +5 h
- 26. Import of userinformation: from TUWIS
- 27. Import of Excel tables: Format the fields; assignment 50h
 - 1. Regex for issues

Documents:

- User-Interface-Design (draft)
- Set up of Infrastructure (GitHub 4h per person)
- Components: Spring, Not Webcontainer; Github, ... textual description: which feature, name, ...
- Domain: History, Workspace
- WBS: Meetings, additional efforts, documentation, setup
- December, 8th Deadline
- January, 27th