Protocol of November, 6th

- 1. Taskforce:
 - o Markus, Joschi
 - o Until TUE, 10.11.2009
 - o Spring/Hibernate tutorial
- 2. Taskforce:
 - o Christoph, Herbert, Markus
 - o Until WE, 11.11.2009
 - o ER-diagram
- 3. Taskforce:
 - o Rene
 - o Until WE, 11.11.2009
 - o UI-Prototype
- 4. Taskforce:
 - o Rene, Herbert
 - o Until WE, 11.11.2009
 - o Class-diagram
- 5. Taskforce:
 - o Alle
 - o ??
 - Use Cases
- 6. Taskforce:
 - o Christoph
 - o Until SA, 07.11.2009
 - o Interface Issue Tracker
- 7. Taskforce:
 - o Karin
 - o Until SU, 15.11.2009
 - o Test plan